COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 01/ 2003

ESTI MATE SUMVARY 11: 50: 25
CONTI D C13785 ESTI MATE NO. 0008 PROG SPEC YR 1999
PCN: 13785-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 99.0 DAYS TIVE ALLOW 100 WORK DAYS
FY 02 Regi onwi de Epoxy PERCENT TIME:  99.00 ORI G TIME ALLOW 100 WORK DAYS
PROJIECT NO. STA R400- 120
FY 02 Regi onwi de Epoxy
NAME OF ROAD:
PROQJIECT COUNTI ES: VAR OUS, REG ON 4
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 12/ 01/ 2003 DATE TI ME STARTED 06/03/2002
632 VST GUNNI SON DATE LET 01/17/ 2002 DATE WORK BEGAN
DATE AWARDED 01/ 22/ 2002 DATE TI ME SToPPED 05/31/2003
DATE CONTRACT EXECUTED  02/08/2002 DATE ACCEPTED 05/ 31/ 2003
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 06/ 03/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,271, 483. 00 PARTI Cl PATI NG $ 2,272,011. 00 $ 0. 00
AWARD PRQJECT AMT: $ 1,580, 034.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 02% TOTAL EARNI NGS 2,272,011. 00 0.00
FUNDS AVAI LABLE: $ -528.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,272,011. 00 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -10, 000. 00 24,065. 17
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,262,011. 00 24,065. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2,262,011. 00 24,065.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24,065. 17
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COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 2
ESTI MATE RUN 12/ 01/ 2003

ESTI MATE NO 0008 11:50: 25
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNITS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
1.000 1.000
Ls 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
68, 651. 000 68, 667. 000
GAL 0. 000 0. 00
33. 00000 68, 667. 000 2, 266, 011. 00
100. 000 100. 000
DAY 0. 000 0. 00
50. 00000 100. 000 5, 000. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 2,271,483.00$ 0.00$ 2,272, 011.00

PRQJECT TOTAL CURRENT AMI $ 2,271, 483.00$% 0

00$ 2,272,011. 00



